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Recycling Systems, Inc. 
1336 S. Hannah 
Forest Park, IL 60130 

Attn: Mr. Richard Golf 

Re: Proposal to Furnish and Install Multiple Sewermater Items 
Recycling Systems, Inc. 
3152 S. Califomia Ave. 
Chcago, Illinois 

Dear Mr. GolE 

Walsh Construction is submitring a proposal to furnish and install multiple seweriwater items that 
are not part of the original contract and were not included in our final lump sum price. 

The work includes: 1. Furnishing and 
in the Building it2 Truck Ramp 

Structure and Outlet Piping 
an hga t ion  Watermain 

6” Casing For the Structure and 4” DIP 
$3000). 4. Substituting 3” DIP Watermain in lieu of 2” Copper as shown on the plans 

Attached are detailed summaries of the costs involved with each item mentioned 
total cost proposal to complete this work equals $13,603.06. The original estimates 
Change Order log equaled $10,000. 

Please proceed with payment of $13,603.06 for the above mentioned work. This work has all 
been completed to date. 

Respectfully Yours, 
Walsh Construction Company of Illinois 

Shane Price 
r 
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Project Manager 

CC: Jerry Golf Jr. - RSI 
Bruce Williams 
9 50191 
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